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L PROGRESS MADE THIS REPORT PERIOD

» Toeroek worked to complete the analysis of the RockTenn and M2Green
Redevelopment 104(e) Responses, and conduct operational and corporate research in
conjunction with its analysis of these responses.

Toeroek prepared the monthly progress report and financial report.
Performed management, administrative, and financial activities:

2.  DELIVERABLES

Stafﬁng Plan | July 25, 2011 J uly 25 2011 July 26, 2011
| Draft Title Report August 17, 2011 August 16,2011
Staffing Plan Amd B August 16, 2012 August 14, 2012 i
Draft PRP Search Report . Soptember 28,2012 | September 28, 2012 i
Final PRP Search Report November 13,2012 | November 13, 2012 !
BNSF 104(c) Analysis June 5, 2013 " June$, 2013
Missoula County 104(0) : ‘
Analysis A July 10, 2013 July 10, 2013
International Paper Company 1 ' ' ana
104(e) Analysis July 10, 2013 July 10, 2013
Monthly Progress Report and ' _ ia
Financial R ‘ November 20, 2013 : November 20, 2013 Nm.rember 27,2013

3. OUTSTANDING ISSUES/RESOLUTION : | !

None:
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4. PLANNED ACTIVITIES

¢ Respond to EPA’s information réquests.
o Complete review of 104(e) Responses.

5. FINANCIAL STATUS |
See attached financial summary and backup for details,
6. QUALITY ASSURANCE (QA) ACTIVITIES

All activities were performed in accordance with Toeroek’s approved Quality
Assurance Program Plan dated January 1999,
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